
This action is to approve changes in work and the increased contract amounts for public works 
construction contracts in the Cities of Downey, La Mirada, Lawndale, Norwalk, Redondo Beach, 
Santa Fe Springs, South Gate, and Torrance and the unincorporated communities of Malibu Bowl, 
Monte Nido, and View Park.

SUBJECT

November 03, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
CITIES OF DOWNEY, LA MIRADA, LAWNDALE, NORWALK, REDONDO BEACH,

SANTA FE SPRINGS, SOUTH GATE, AND TORRANCE AND THE
UNINCORPORATED COMMUNITIES OF ACTON, CASTAIC,

MALIBU BOWL, MONTE NIDO, AND VIEW PARK
(ALL SUPERVISORIAL DISTRICTS)
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attran
Adopted Stamp

attran
Typewritten Text
35	November 3, 2009



The Honorable Board of Supervisors
11/3/2009
Page 2

Find that the requested changes in work have no significant effect on the environment and approve
the changes and increased contract amounts for the following construction contracts:

•   Project ID No. RDC0013022 - I-105 Corridor Intelligent Transportation Systems Project, to modify
and synchronize traffic signals and install fiber optic equipment and closed-circuit television cameras,
in the Cities of Santa Fe Springs, South Gate, Downey, La Mirada, and Norwalk, being performed by
TDS Engineering, changes related to permit fee and additional insurance required by the Union
Pacific Railroad, installing a 4-inch conduit, and exploratory excavation, with an increase in the
contract amount of $37,481.07.

•   Project ID No. RDC0014664 - Saddle Peak Road at Culvert Marker 0.18, to restore roadway
slopes and reconstruct roadway, in the unincorporated community of Monte Nido, being performed
by Zusser Company, Inc., for changes related to importing additional fill material and pavement, with
an increase in the contract amount of $26,388.

•   Project ID No. RDC0014704 - Interstate 5/Hasley Canyon Road Interchange, to reconstruct a
freeway interchange, in the unincorporated community of Castaic, being performed by Security
Paving Company, Inc., for changes related to pile testing; additional conduits, pull boxes, message
board signs, and grading; removal of existing steel piles; extension of concrete barrier; and
installation of metal beam guardrail, with an increase in the contract amount of $128,539.51.

•   Project ID No. RDC0014814 - Latigo Canyon Road at Mile Marker 7.76, to construct a retaining
wall and reconstruct the roadway, in the unincorporated community of Malibu Bowl, being performed
by R.C.C., for changes related to equipment standby costs and export and import suitable backfill
material, with an increase in the contract amount of $15,703.17.

•   Project ID No. RDC0015083 - Stocker Street Landscaping Improvements - to install an irrigation
system and landscaping within the raised medians, in the unincorporated community of View Park,
being performed by Land Forms Landscape Construction, for changes related to replace existing
stamped concrete with Bouquet Canyon flagstone, with an increase in the contract amount of
$97,675.59.

•   Project ID No. RDC0015235 - Arrastre Canyon Road, to reconstruct roadway pavement, construct
reinforced concrete pavement and concreted rock slope protection, in the unincorporated community
of Acton, being performed by Granite Construction Company, for a change related to additional
guardrail repairs, with an increase in the contract amount of $50,000.00.

•   Project ID No. TSM0010171 - City of Torrance Intelligent Transportation Systems Project - to
synchronize traffic signals in the Cities of Lawndale, Redondo Beach, and Torrance, being
performed by MSL Electric, Inc., to extend the conduit to the communications room of the City of
Torrance, with an increase in the contract amount of $25,000.

IT IS RECOMMENDED THAT YOUR BOARD:
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The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for changes in public works contracts in support of the timely
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each
contract.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your Board's authorization are changes
in work in excess of the Director of Public Works' delegated limits, which are required to complete
Project ID Nos. RDC0013022, RDC0014664, RDC0014704, RDC0014814, RDC0015083,
RDC0015235, and TSM0010171.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are increases in the amounts of $15,703.17
to $128,539.51.  Detailed cost breakdowns for each of the changes, together with contract cost
summaries, are included in the enclosures.

Funding for these projects is as follows:  Project ID Nos. RDC0014664 and RDC0014814 are
included in the Third Supervisorial District's Road Construction Program in the Fiscal Year 2009-10
Road Fund Budget; Project ID Nos. RDC0014704 and RDC0015235 are included in the Fifth
Supervisorial District's Road Construction Program in the Fiscal Year 2009-10 Road Fund Budget.
Project ID No. RDC0015083 is included in the Fiscal Year 2009-10 Capital Projects/Refurbishments
Budget; and Project ID Nos. RDC0013022 and TSM0010171 are included in the Fiscal Year 2009-10
Proposition C Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

Each of the subject contracts for the construction of public works improvements was awarded by 
your Board to a responsible contractor with the lowest responsive bid in accordance with the State 
Public Contract Code, your Board's directives, and as recommended by the Director of Public Works 
or her designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance

c:
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Enclosures

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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CHANGE IN WORK (AUTHORIZE) 
November 3, 2009 

PROJECT ID NO. RDC0013022 - I-105 CORRIDOR INTELLIGENT 
TRANSPORTATION SYSTEMS PROJECT (in the Cities of Santa Fe Springs, 
South Gate, Downey, La Mirada, and Norwalk), Supervisorial Districts 1 and 4, 
Contractor:  TDS Engineering 

Project Description:

Modifying and synchronizing traffic signals, installing fiber optic equipment, and 
installing closed-circuit television cameras. 

Changes in Work:

(1) Permit Fee and Additional Insurance $  4,481.07 
(2) Install 4-Inch PVC Conduit  9,000.00 
(3) Exploratory Excavation and Stand-By Time 24,000.00

 Total $37,481.07

Description of Changes:

(1) It will be necessary to reimburse the contractor for the permit fee and additional 
insurance required to work near the adjacent Union Pacific Railroad. 

(2) It will be necessary to excavate a trench to install 4-inch PVC conduit in Imperial 
Highway instead of directional drilling due to conflicts with existing conduits. 

(3) It will be necessary for the contractor to conduct exploratory excavations to locate 
utilities that are not shown on the plans. 

The costs for Items 1, 2, and 3 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 

Five additional working days will be required because of these changes. 

Financial Information:

Funding for these changes in work is included in the Fiscal Year 2009-10 Proposition C 
Local Return Fund Budget. 
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Revised Contract Amount:

 Original contract amount $1,274,589.00 
 Changes in work to be authorized      37,481.07

 Revised contract amount $1,312,070.07

 Percent total change to original contract amount 2.9% 
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CHANGE IN WORK (AUTHORIZE) 
November 3, 2009 

PROJECT ID NO. RDC0014664 - SADDLE PEAK ROAD AT CULVERT MARKER 0.18
(in the unincorporated community of Monte Nido), Supervisorial District 3,
Contractor:  Zusser Company, Inc. 

Project Description:

Restoration of roadway slopes and reconstruction of roadway pavement damaged 
during the rainstorms of January and February 2005. 

Changes in Work:

(1) Additional Fill Material $19,908.00 
(2) Additional Pavement   6,480.00

 Total  $26,388.00

Description of Changes:

(1) The plans call for the contractor to excavate down to competent rock.  The depth of 
rock is much deeper than anticipated and will require additional fill material to be 
imported to reconstruct the slope to the required grade. 

(2) Your Board previously approved a change in work to extend the limits of asphalt 
pavement to include a portion of Stunt Road to match the grade of the newly 
reconstructed Saddle Peak Road.  The cost of this work will exceed the original 
estimate by the amount shown. 

The costs for Items 1 and 2 will be based on contract unit prices. 

No additional working days will be required because of these changes. 

Financial Information:

This repair is necessary as a result of damage caused by the rainstorms of January and 
February 2005.  We are seeking reimbursement for a portion of the project cost under 
Federal and State disaster assistance programs.  A portion of the cost of the project will 
be financed with State Proposition 1B funds under the Local Streets and Road 
Improvement, Congestion Relief, and Traffic Safety Account of 2006.  Funding for these 
changes in work is included in the Third Supervisorial District's Road Construction 
Program in the Fiscal Year 2009-10 Road Fund Budget. 
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Revised Contract Amount:

Original contract amount $1,306,820.00 
Changes in work previously approved 
   by your Board 224,170.00 
Changes in work to be authorized      26,388.00

Revised contract amount $1,557,378.00

 Percent total change to original contract amount  19% 
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CHANGE IN WORK (AUTHORIZE) 
November 3, 2009 

PROJECT ID NO. RDC0014704 - INTERSTATE 5/HASLEY CANYON ROAD 
INTERCHANGE (in the unincorporated community of Castaic), Supervisorial District 5, 
Contractor:  Security Paving Company, Inc.

Project Description:

Reconstruction of a freeway interchange including drainage structures, retaining walls, 
bridges, on- and off-ramps, and roundabouts; relocation of a waterline; and other 
appurtenant work.

Changes in Work:

(1) Pile Testing $    4,250.00 
(2) Temporary Traffic Signs and Signals 1,500.00 
(3)  Bridge Pilaster Widening     8,500.00 
(4) Additional Conduits, Pull Boxes, and Conductors 9,850.00 
(5) Additional Message Signs 25,000.00 
(6) Additional Grading  9,000.00 
(7) Lengthen Piles 29,017.87 
(8) Remove Existing Steel Piles 15,500.00 
(9) Adjust Bridge Grade 6,000.00 
(10) Extend Concrete Barrier 12,375.00 
(11) Edison Service Connection Fees 4,696.64 
(12) Install Modified Guardrail Posts       2,850.00

  Total $128,539.51

Description of Changes:

(1) Your Board previously approved a change in work to perform tests to evaluate the 
quality of the concrete placed in the cast-in-drilled-hole piles.  The cost of this work will 
exceed the original estimate by the amount shown.

(2) Your Board previously approved a change in work to modify the temporary traffic 
signal heads and traffic signs at the intersection of Hasley Canyon Road and The Old 
Road to increase visibility.  The cost of this work will exceed the original estimate by the 
amount shown.
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(3) Your Board previously approved a change in work to widen the secondary 
pilasters to accommodate the installation of electrical conduits and pull boxes for new 
light fixtures. The cost of this work will exceed the original estimate by the amount 
shown. 

(4) Your Board previously approved a change in work to install additional conduit, 
wire, and pull boxes along The Old Road and the southbound on ramp to supply power 
to four street lights.  The cost of this work will exceed the original estimate by the 
amount shown.

(5) Your Board previously approved a change in work for posting additional 
changeable message board signs throughout the construction area to increase public 
awareness during construction.  The cost of this work will exceed the original estimate 
by the amount shown. 

(6) Your Board previously approved a change in work to perform additional grading in 
the area of the northbound off ramp.  The cost of this work will exceed the original 
estimate by the amount shown. 

(7) Your Board previously approved a change in work to increase the length of the 
steel piles at Castaic Creek in order to achieve the required design parameters.  The 
cost of this work will exceed the original estimate by the amount shown. 

(8) Your Board previously approved a change in work to remove the interfering 
portion of existing piles at the Castaic Creek bridge abutment.  The cost of this work will 
exceed the original estimate by the amount shown. 

(9) To match the existing grades at the bridge pier walls, it will be necessary to adjust 
the Castaic Creek Bridge cross fall slope.  This work is not shown on the plan. 

(10) To avoid conflict with an overhead sign pedestal, it will be necessary to extend the 
existing concrete barrier along the retaining wall on the east side of the northbound off 
ramp.  This will provide adequate space to properly connect the metal beam guardrail to 
the existing concrete barrier wall.  This work is not shown on the plan.

(11) Power is required to energize ramp meters and the signal at the intersection of 
The Old Road and Sedona Way.  It will be necessary to reimburse the contractor for 
Southern California Edison service connection fees.  

(12) During installation of wood posts for the metal beam guardrail in the center 
median of the Interstate 5 freeway, the contractor encountered an existing storm drain.  
To avoid the storm drain, the contractor will be required to install modified posts.  It will 
be necessary to compensate the contractor for the additional cost.
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The costs for Items 1 through 6, 8, and 9, and a portion of the cost for Item 7 will be 
based on time and materials as provided in Subsection 3-3 of the contract 
specifications.  The balance of the cost for Item 7 will be based on contract unit prices. 
The costs for Items 10 and 12 were negotiated as provided in Subsection 3-2 of the 
special provisions. The cost for Item 11 is stipulated in the contract specifications. 

No additional working days will be required because of these changes. 

Financial Information:

Funding for these changes in work is included in the Fiscal Year 2009-10 Road Fund 
Budget with reimbursement from Castaic Bridge and Major Thoroughfare Construction 
Fee District fees, Tesoro Del Valle Project Regional Transportation fees, Los Angeles 
County Metropolitan Transportation Authority's Call for Project grant funds, Newhall 
Land and Farming Company, and Caltrans. 

Revised Contract Amount:

 Original contract amount $32,219,937.95 
 Changes in work previously approved  
      by your Board 1,598,774.86 

Changes in work to be authorized       128,539.51

 Revised contract amount $33,947,252.32

 Percent total change to original contract amount 5.4% 
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CHANGE IN WORK (AUTHORIZE) 
November 3, 2009 

PROJECT ID NO. RDC0014814 - LATIGO CANYON ROAD AT MILE MARKER 7.76
(in the unincorporated community of Malibu Bowl), Supervisorial District 3,
Contractor:  R.C.C. 

Project Description:

Construction of a retaining wall, reconstruction of existing roadway pavement damaged 
during the 2005 storms, and the performance of other appurtenant work. 

Changes in Work:

(1) Equipment Standby $  6,643.17 
(2) Export and Import of Backfill Material   9,060.00

Total   $15,703.17

Description of Changes:

(1) Due to a delay in relocating guy wires to a utility pole within the project limits, the 
contractor was delayed.  It will be necessary to compensate the contractor for the cost 
of idle equipment while the guy wire was relocated. 

(2) The material excavated to construct the retaining wall was determined to be 
unsuitable as backfill material. The contractor was therefore required to properly 
dispose of this material and provide suitable backfill material. The contractor will be 
compensated for this work. 

The costs for Items 1 and 2 were negotiated as provided in Subsection 3-2 of the 
contract specifications. 

Six additional working days will be required because of these changes. 

Financial Information:

This project is necessary as a result of damage caused by the rainstorms of January 
and February 2005.  We are seeking reimbursement for the project cost under Federal 
and State disaster assistance programs.  Funding for these changes in work is included 
in the Third Supervisorial District's Road Construction Program in the Fiscal 
Year 2009-10 Road Fund Budget. 
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Revised Contract Amount:

 Original contract amount $308,000.00 
 Changes in work to be authorized   15,703.17

 Revised contract amount $323,703.17

 Percent total change to original contract amount 5.1% 
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CHANGE IN WORK (AUTHORIZE) 
November 3, 2009 

PROJECT ID NO. RDC0015083 - STOCKER STREET LANDSCAPING 
IMPROVEMENTS (in the unincorporated community of View Park), 
Supervisorial District 2

Project Description:

Landscaping within the existing raised medians and installation of an irrigation system. 

Change in Work:

Replacement of existing stamped concrete with flagstone $97,675.59 

Description of Changes:

To give the area a uniform look, it will be necessary to remove existing stamped color 
concrete within the median and replace it with flagstone.  The costs for this change was 
negotiated as provided in Subsection 3-2 of Contract Specifications. 

Ten additional working days will be required because of these changes. 

Financial Information:

Funding for this change in work is included in the Fiscal Year 2009-10 Capital 
Projects/Refurbishments Budget. 

Revised Contract Amount:

 Original contract amount $500,198.42 
 Changes in work to be authorized     97,675.59

 Revised contract amount $597,874.01

 Percent total change to original contract amount 20% 
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CHANGE IN WORK (AUTHORIZE) 
November 3, 2009 

PROJECT ID NO. RDC0015235 - ARRASTRE CANYON ROAD (in the unincorporated 
community of Acton), Supervisorial District 5, Contractor:  Granite Construction 
Company 

Project Description:

Reconstruction of roadway pavement, construction of reinforced concrete pavement 
and concreted rock slope protection, and the performance of other appurtenant work. 

Change in Work:

Guardrail Repairs  $50,000.00 

Description of Change:

The existing guardrail at various locations is damaged or deteriorated.  It will be 
necessary to make repairs to the damaged guardrail.  This work is not shown on the 
plans.  The cost for this work will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  

Twenty additional working days will be required because of these changes. 

Financial Information:

We are seeking reimbursement for a portion of the project cost under Federal and State 
disaster assistance programs.  Funding for this change in work is included in the 
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2009-10 
Road Fund Budget.

Revised Contract Amount:

 Original contract amount $508,143.60 

 Change in work to be authorized      50,000.00

 Revised contract amount $558,143.60

Percent change to original contract 9.8% 
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CHANGE IN WORK (AUTHORIZE) 
November 3, 2009 

PROJECT ID NO. TSM0010171 - CITY OF TORRANCE INTELLIGENT 
TRANSPORTATION SYSTEMS PROJECT (Cities of Lawndale, Redondo Beach, and 
Torrance) Supervisorial Districts 2 and 4, Contractor:  MSL Electric, Inc. 

Project Description:

Synchronizing of traffic signals in the Cities of Lawndale, Redondo Beach, and 
Torrance.

Change in Work:

Extension of conduit to communication room $25,000.00 

Description of Change:

To meet the intent of the design, it will be necessary to extend the conduit to the main 
communication room of the City of Torrance.  This work is not shown on the plans.  The 
cost for the change will be based on time and materials as provided in Subsection 3-3 of 
the contract specifications. 

No additional working days will be required because of these changes. 

Financial Information:

Funding for this change in work is included in the Fiscal Year 2009-10 Proposition C 
Local Return Fund Budget. 

Revised Contract Amount:

 Original contract amount $498,309.00 
 Changes in work to be authorized      25,000.00

 Revised contract amount $523,309.00

 Percent total change to original contract amount 5% 




